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STATE OF YVASHNGTON

DEPART aNA,E T OF ECOLOGY

3103 Part -of uera un Blvd , R,,chsa d WA 99352 = (509) 372-7953	 .

September 20, 2001

Mr. Roy Schepens
Office of River Protection
United States Department of Energy
P.O. Box 450, MSIN : H6-60
Richland, Washington 99352

Dear Mr. Schepens:

Re: "Submittal of Responses to the State of Washington Department of Ecology's
(Ecology) Notice of De ficiency (NOD) for Double-Shell Tank (DST) Permit
Application Revision OB," Letter 04-ED-053, dated June 8, 2004

The Washington State Department of Ecology's (Ecology) response to the above referenced
document is due October 6, 2004. However, Ecology wi

ll
 take an extension until November 8,

2004, to complete the review of the response table. The revised schedule is enclosed.

If you have any questions regarding this letter, please contact me at (509) 372-7912 or Jeff Lyon at
(509) 372-7914.

Sincerely,

t

Brenda K.Jentzen

Permit Lead, Double Shell Tank System
Nuclear Waste Program

BKJ:Ikd
Enclosure

cc: Brad Erlandson, BNI
Edward Aron-ii, CH2M
Chris Kemp, CH2M
John Bates, FHI
Stuart Harris, CTUIR
Pat Sobotta, NPT
Russell Jim, YN
Todd Martin, HAB
Ken Niles, ODOE
Al Conklin, WDOH

cc/enc: Richard McNulty, USDOE
Ro Vinson, PEC
Administrative Record: DST &Tank Waste Storage
Environmental Portal
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ID Task Name Duration Start Finish
20022003 2004 2005	 2006	 I

'02	 03 04 05	 06

1 Internal CHG Disposition of NOD Comments 42 days 1/28/02 3/10/02 88

I

2 f Information Discussions with Ecology to disposition Rev. 0 (1991) comments 90 days 3/11/02 6/8/02

3 „% Update DST Part B Permit Application 329 days 6/9/02 5/3/03

4 , Certification Process CHG/ORP/RL 120 days 5/4/03 8/31/03

5 Target FFCA M-20 Milestone 1 day 8/31/03 8/31/03

6 Submit Part B Permit Application (Box 1) 0 days 8/29/03 8/29/03

7 Rev. Ob Ecology Review - Certified Application (Box 2) 165 days 8/29/03 2/9/04

8 Rev. Ob DOE Response (NOD Response Table) (Box 3) 120 days 2/10/04 6/8/04

9 ? Rev. Ob Ecology Review Response Table (Box 4) 153 days 6/9/04 11/8104

10 NOD Workshop to Resolve Issues (Box 5) 210 days 11/9/04 6/6/05

11 DOE ORP/RL Issue Revision 1 (Box 6) 120 days 6/7/05 10/4/05

12 Rev. 1 Ecology Review/Issue NODS (Box 7) 60 days 10/5/05 12/3/05

13 Rev.1 Project Managers Issue Resolution (Box 8) 30 days 12/4/05 1/2/06

14 DOE ORP/RL Page Change Revisions (Box 9) 60 days 1/3/06 3/3/06

15 Ecology Prepare Draft Permit/Permit Modification and Completeness Review (Box 10) 60 days 3/4/06 5/2/06

16 Public Notification (Box11) 30 days 5/3/06 6/1/06

17 Public Review (Box 12) 90 days 6/2/06 8/30/06

18 Public Hearing (if requested) (Box 13) 0 days 8/30/06 8/30/06

19 Issue Permit or Permit Modification (Box14) 15 days 8/31/06 9/20/06

Project: DST Schedule
Date: 9/20/04
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